Tennessee Department of Veterans Affairs

Tuesday, December 23, 2008 1:45 PM
Bill Manning Tennessee Veterans Home
680/000-01-2008 $553,000.00 Department Consultant Finney, B. Renovation Special Project
Humboldt-Healthcare Upgrades $0.00 n/a Active Grants & Special Projects Design: Departmental Consultant
Construction: Direct Order Contract
680/000-03-2003 $3,503,597.00 Design Consultants, Inc. Finney, B. Renovation & New Construction
Humboldt-Addition & Renov $3,068,170.00 McKinney Construction Co., Inc. Fields, J. Substantially Complete 12/2/08: Final letter will be issued by 12/15/08
9/26/06: Substantial Completion Certificate issued
2 Projects $4,056,597.00 ( Total Budgeted Cost of Projects )
East Tennessee Veterans Cemetery
682/000-01-2004 $119,000.00 Lockwood Greene Engineers, Inc. Finney, B. Renovation ON HOLD
Knoxville-Chapel HVAC Impro $92,000.00 Edwards, T. Construction Document Phase
11/07/07: Awaiting Federal funds
682/000-03-2006 $10,532,000.00 JV McCarty Holsaple McCarty / Ross F  Finney, B. Planning
Knoxville-Columbarium Preplan $0.00 n/a In Progress (Planning Projects & S 12/18/08: To Jan 2009 SBC meeting to revise scope
and budget. Will reduce to $8 million
2 Projects $10,651,000.00 ( Total Budgeted Cost of Projects )



Middle Tennessee Veterans Cemetery

682/000-01-2007
Nashville-Storage Shed

$210,000.00
$178,500.00

Barry Brechak Architecture + Design

Finney, B.

Edwards, B.

New Construction
Bidding Phase

11/20/08: Bid Date

11/6/08: Prebid

10/03/08: Designer Audit received.

10/03/08: Extension of time to complete CDP granted.
Due October 15, 2008.

7/18/08: CDP for review by PA

5/12/08: SDP/DDP approved, authorized to proceed to
CDP

2/25/08: Review DDP at site

1/14/08: NTP to combined SDP/DDP authorized
12/18/07: Design contract executed

12/06/07: Contract in State signature process
10/04/07: Contract to Designer for signature

682/000-01-2008 $575,000.00
Nashville-Resurface Roads $0.00

SSOE, Inc.

Finney, B.

Edwards, B.

Maintenance
SBC Approved - Awaiting Contra

Processing Contract

682/000-02-2006 $175,000.00
Nashville-Soil Erosion $350,000.00

E Roberts Alley & Associates Inc

Finney, B.

Edwards, B.

Renovation
Construction Closed Out

Awaiting Designer Closeout

12/16/08: Designer Closeouts received and approved
9/22/08: Substantially Completion and Final Inspection
8/08/08: Cleaning agent approved

4/07/08: Construction NTP issued

3/20/08: Construction Contract executed

3/06/08: Bid Date

2/20/08: PreBid Conference

1/15/08: CDP approved

8/29/07: DDP approved, NTP to CDP authorized
10/10/06: Design Agreement executed

3 Projects $960,000.00

Tennessee Veterans Home

( Total Budgeted Cost of Projects )

680/000-01-2005
Murfreesboro-Renov & Repairs

$1,642,370.46
$1,023,000.00

Johnson + Bailey Architects P.C.
LaVine Design & Construction,Inc

Finney, B.

Patteson, G.

Renovation
Substantially Complete

Awaiting One-Year Corr Insp

Warranty Inspection due 11/26/09.
12/10/08: Final Inspection

11/26/08: Substantial Completion inspection

Budgeted - FY 06/07 $14,000,000.00
Clarksville-New Facility $0.00

Finney, B.

New Construction
Awaiting SBC Approval

ON HOLD
9/24/08: Per A.Martin, project is being evaluated by
Legislators

2 Projects $15,642,370.46

( Total Budgeted Cost of Projects )



West Tennessee Veterans Cemetery

682/000-01-2006 $1,370,000.00 Pickering Firm, Inc. Finney, B. Renovation
Memphis-Drainage/Erosion Con $869,000.00 Loggins, B. Construction Document Phase 10/28/08: To consultant for review

5/12/08: CDP docs for review by PA

2/20/08: NTP to DDP with full roadbed repair

1/29/08: Added full roadbed repair

1/28/08: #682/000-02-07 was integrated into this project
11/19/07: DDP approved, NTP to CDP authorized
11/07/07: Final CDPs expected 11/12/07

8/28/07: NTP with Additional Services Contract for
electrical conduit relocation authorized, not to exceed
$4,550.00

1 Project $1,370,000.00 ( Total Budgeted Cost of Projects )

Department Totals: 10 Projects Valued at $32,679,967.46 ( Total Budgeted Cost of Projects )
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